SPEET - Student Profile for Enhancing Engineering Tutoring

PROJECT TIMETABLE

	MONTHS	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25
		oct-16				feb-17				jun-17				oct-17				feb-18				jun-18			set-18	
Project activity*																										
A1 (WPK1 - Management)																										
A2(WPK2 - IT Management Tools)																										
A3(WPK3 - Quality & Evaluation))																										
A4(WPK4 - Dissemination)																										
A5(WPK5 - Data Gathering)																										
A6(WPK6 - Data Processing)																										
A7(WPK7 - Sudent Profiling)																										
A8(WPK8 - Tutoring from Profiles))																										
M1 (UAB)																										
M2 (BRAG)																										
M3 (POLIM)																										
M4 (OPO)																										
M5 (GALAT)																										
O1 (Guidelines for student profiling and tutoring)																										
O2 (IT tool for student data processing)																										
O3 (IT Tool for Graphical Data Analisys Visualization)																										
O4 (Publication Report on Engineering Students Profiles)																										
O5 (Front-end for end user application)																										
E1 (BRAG - Open Workshop on Engineering Student Profile)																										
E2 (UAB - Local Disseminaion Seminar)																										
E3 (OPO - Local Disseminaion Seminar)																										
E4 (GALAT- Local Disseminaion Seminar)																										
E5 (LEON - Local Disseminaion Seminar)																										
E6 (POLIMI - Local Disseminaion Seminar)																										
E7 (BRAG - Local Disseminaion Seminar)																										
E8 (OPO - Open Workshop)																										